

Taylorsville Drainage Project Schedule

Updated 3/21/2018

Construction crews are scheduled to return to the site on April 10 to resume work on the following items.

1. Complete 48" Storm Sewer Construction
2. Install pipe at Townhill Road and Skaggs Road
3. Install Berm along Creek
4. Clean up and seed Houston Court properties.
5. Clean up and seed Skaggs Road properties.